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San Francisco Bay Area Regional Priority Projects and Programs 
Attachment 5 - Schedule 

 

 

The summary schedule on the following page provides a “roll-up” schedule for the entire proposal. 
Pending receipt of grant funding, the programs in this proposal are scheduled to be fully implemented and 
thereby delivering on the suite of water supply, water quality, flood protection and ecosystem benefits 
between 2011 and 2015.  

 
Detailed schedules for each of the five regional programs are provided in the following pages. The 
schedules indicate start dates, end dates and milestones for each of the tasks and linkages/dependencies 
between tasks. In accordance with the PSP, the schedule items align with the work tasks described in 
Attachment 3 – Work Plan and Attachment 4 – Budget, and include the following items: 

 Development of financing 

 Development of environmental documentation and compliance 

 Project design and bid solicitation process 

 Acquisition of rights-of-way, if required 

 Identification and acquisition of all necessary permits 

 Construction start and end dates 

 Implementation of environmental mitigation or enhancement efforts, if required 

 

The schedules presented in this Attachment assume that the proposed projects are funded, with a grant 
effective award date of June 1, 2011. 
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Grant Management 
 
The grant period will extend from June 1, 2011, the expected award date, until the lengthiest projects will 
wind down about four years later when the grant can then be closed out by June 2015. It is assumed that 
contracting with DWR and participating agencies will occur between June 1, 2011 and September 1, 
2011.  

 

Quarterly Reports 
The grant administrator, Bay Area Clean Water Agencies (BACWA) will submit quarterly reports to 
DWR by the last day of the following month of March, June, September and December for the 
preceding quarter (e.g. April 30 for program status of the project from the preceding months of January 
through March).  

 

Invoices 
The grant administrator, Bay Area Clean Water Agencies (BACWA) will submit project invoices together 
with the quarterly reports to DWR. 

 

Final (Project Closeout) Report  
A Final Report for each project in the Work Plan will be submitted to DWR within ninety (90) calendar 
days of DWR verification that all tasks associated with the project have been completed.  

 

Project Verification 
Periodic job site visits will also be conducted by an independent contractor or consultant to verify 
progress on projects, particularly at the final inspection with DWR which is a condition of successfully 
completing a project and subsequent release of retained funds.   
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1. Regional Recycled Water Program  
The schedule for each of the work tasks associated with the Regional Recycled Water Program is 
described below. The Gantt chart is provided on the following page. 
 
Overall Duration of Program 
This Program is scheduled to begin on June 1, 2011 and be completed by May 4, 2013. The duration of 
the Program is approximately 2 years.  
 
Development of Financing 
Participating agencies will be providing matching funds to fund the ongoing projects, and will invoice 
DWR quarterly. 
 
Task 1. Project Administration 
This task will begin with the award of the grant (assumed as June 1, 2011), and will extend throughout 
the implementation of the project to project completion. 
 
Task 2. Labor Compliance Program 
All projects will obtain and implement Labor Compliance Programs prior to the start of project 
construction. 
 
Task 3. Reporting 
The Quarterly Reports will be submitted to DWR by the last day of the following month of March, June, 
September and December for the preceding quarter (e.g. April 30 for program status of the project from 
the preceding months of January through March). The Final Project Report will be submitted to DWR 
within ninety (90) calendar days of DWR verification that all tasks associated with the Program have 
been completed. 
 
Task 4. Assessment and Evaluation  
Not applicable. All projects have completed assessment and evaluation studies.  
 
Task 5. Final Design 
This task is project-specific. All projects have begun project design, and are in various stages of 
completion. Please refer to the Gantt chart for details.  
 
Task 6. Environmental Documentation 
This task is project-specific. All projects have begun preparation of environmental documentation, and 
are in various stages of completion. Please refer to the Gantt chart for details.  
 
Task 7. Permitting 
This task is project-specific. All projects have begun preparation of permits, and are in various stages of 
completion. Please refer to the Gantt chart for details.  
 
Task 8. Construction Contracting 
This task is project-specific. Most of the projects will complete construction contracting by December 31, 
2011. Please refer to the Gantt chart for details.  
 
Task 9. Construction/Implementation 
This task is project-specific. Most of the projects will begin construction by January 1, 2012.  Please refer 
to the Gantt chart for details.  
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Task 10. Environmental Compliance/Mitigation/Enhancement 
This task is project-specific. Please refer to the Gantt chart for details.  
 
Task 11. Construction Administration 
This task is project-specific. Construction administration includes inspections and will be conducted 
throughout the construction phase of the projects. Please refer to the Gantt chart for details.  
  
Program Performance Monitoring  
Program performance monitoring will be conducted for each of the projects per Title 22 General 
Recycled Water Permit requirements, and will be documented in the quarterly and final reports.   
  



ID Start Finish Task Name

1 Wed 6/1/11 Sat 5/4/13 1. Regional Recycled Water Program

2 Wed 6/1/11 Wed 6/1/11 Award of Grant

3 Wed 6/1/11 Thu 9/1/11 Contracting with DWR and partner agencies

4 Wed 6/1/11 Tue 12/18/12 A. CCCSD/Concord Recycled Water Phase 1

5 Fri 6/10/11 Tue 12/18/12 Task 1. Project Administration

6 Fri 6/10/11 Tue 12/18/12 Administer Project

7 Fri 6/17/11 Fri 8/10/12 Task 2. Labor Compliance Program

8 Fri 6/17/11 Fri 8/10/12 Obtain and Implement Labor Compliance Program

9 Fri 10/21/11 Sun 11/18/12 Task 3. Reporting

10 Fri 10/21/11 Fri 8/17/12 Prepare Quarterly Reports to DWR

11 Sat 8/18/12 Sun 11/18/12 Final Report (Project Close-out) to DWR

12 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)

14 Wed 6/1/11 Wed 6/1/11 Task 5. Final Design (Completed)

16 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Completed)

18 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (Completed)

20 Fri 6/17/11 Thu 8/4/11 Task 8. Construction Contracting

21 Fri 6/17/11 Thu 7/14/11 Bid Solicitation

22 Thu 8/4/11 Thu 8/4/11 Award Construction Contract

23 Thu 8/18/11 Fri 8/10/12 Task 9. Construction/Implementation

24 Thu 8/18/11 Thu 8/18/11 Issue Notice to Proceed

25 Fri 8/19/11 Fri 9/2/11 Mobilization and Site Preparation

26 Mon 9/5/11 Thu 7/26/12 Project Construction

27 Fri 7/27/12 Fri 8/10/12 Performance Testing and Demobilization

28 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

29 Mon 9/5/11 Fri 8/24/12 Task 11. Construction Administration

30 Mon 9/5/11 Fri 8/24/12 Construction Management including inspections

31 Wed 6/1/11 Sat 12/29/12 B. DSRSD Central Dublin Recycled Water Distribution and Retrofit

32 Mon 6/6/11 Sat 12/29/12 Task 1. Project Administration

33 Mon 6/6/11 Sat 12/29/12 Administer Project

34 Mon 6/6/11 Fri 7/13/12 Task 2. Labor Compliance Program

35 Mon 6/6/11 Fri 7/13/12 Obtain and implement Labor Compliance Program

36 Sat 10/15/11 Fri 10/19/12 Task 3. Reporting

37 Sat 10/15/11 Fri 7/13/12 Prepare Quarterly Reports to DWR

38 Thu 7/19/12 Fri 10/19/12 Final Report (Project Close-out) to DWR

39 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)

41 Wed 6/1/11 Wed 6/1/11 Task 5. Final Design (Anticipated completion in May 2011)

43 Wed 6/1/11 Sat 12/31/11 Task 6. Environmental Documentation

44 Wed 6/1/11 Wed 6/1/11 Addendum to existing Program EIR to include Project Alignment (expected in March 2011)

45 Wed 6/1/11 Wed 6/1/11 NEPA Compliance Letter (expected in March 2011)

46 Sat 12/31/11 Sat 12/31/11 Final Mitigated Negative Declaration

47 Wed 6/1/11 Tue 7/19/11 Task 7. Permitting

48 Wed 6/1/11 Tue 7/19/11 Acquisition of all necessary permits

49 Mon 6/6/11 Tue 7/5/11 Task 8. Construction Contracting

50 Mon 6/6/11 Tue 6/28/11 Bid Solicitation

51 Tue 7/5/11 Tue 7/5/11 Award Construction Contract

52 Tue 7/19/11 Wed 7/18/12 Task 9. Construction/Implementation

53 Tue 7/19/11 Tue 7/19/11 Issue Notice to Proceed

54 Wed 7/20/11 Wed 8/3/11 Mobilization and Site Preparation

55 Thu 8/4/11 Wed 6/27/12 Project Construction

56 Sun 7/1/12 Wed 7/18/12 Performance Testing and Demobilization

57 Tue 7/19/11 Fri 7/13/12 Task 10. Environmental Compliance/Mitigation/Enhancement

58 Tue 7/19/11 Fri 7/13/12 Compliance with construction conditions, mitigation and requirements

59 Wed 7/20/11 Mon 7/16/12 Task 11. Construction Administration

60 Wed 7/20/11 Mon 7/16/12 Construction Management including inspections
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ID Start Finish Task Name

61 Wed 6/1/11 Sat 12/29/12 C. EBMUD East Bayshore Phase 1A I-80 Pipeline

62 Mon 6/6/11 Sat 12/29/12 Task 1. Project Administration

63 Mon 6/6/11 Sat 12/29/12 Administer Project

64 Wed 6/1/11 Wed 8/22/12 Task 2. Labor Compliance Program

65 Wed 6/1/11 Wed 8/22/12 Obtain and implement Labor Compliance Program

66 Wed 10/19/11 Thu 11/29/12 Task 3. Reporting

67 Wed 10/19/11 Mon 8/27/12 Prepare Quarterly Reports to DWR

68 Tue 8/28/12 Thu 11/29/12 Final Report (Project Close-out) to DWR

69 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)

71 Wed 6/1/11 Wed 6/1/11 Task 5. Final Design (Anticipated completion in May 2011)

73 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Anticipated completion by Feb. 2011))

75 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (Completed)

77 Wed 6/1/11 Tue 7/12/11 Task 8. Construction Contracting

78 Wed 6/1/11 Tue 6/21/11 Bid Solicitation

79 Tue 7/12/11 Tue 7/12/11 Award Construction Contract

80 Tue 7/26/11 Mon 8/27/12 Task 9. Construction/Implementation

81 Tue 7/26/11 Tue 7/26/11 Issue Notice to Proceed

82 Wed 7/27/11 Wed 8/10/11 Mobilization and Site Preparation

83 Tue 8/16/11 Fri 8/10/12 Project Construction

84 Mon 8/13/12 Mon 8/27/12 Performance Testing and Demobilization

85 Thu 8/11/11 Wed 8/22/12 Task 10. Environmental Compliance/Mitigation/Enhancement

86 Thu 8/11/11 Wed 8/22/12 Compliance with construction conditions, mitigation and requirements

87 Thu 8/11/11 Wed 8/22/12 Task 11. Construction Administration

88 Thu 8/11/11 Wed 8/22/12 Construction Management including inspections

89 Wed 6/1/11 Sat 5/4/13 D. MMWD Peacock Gap Recycled Water Extension

90 Mon 6/6/11 Sat 5/4/13 Task 1. Project Administration

91 Mon 6/6/11 Sat 5/4/13 Administer Project

92 Thu 9/1/11 Wed 12/26/12 Task 2. Labor Compliance Program

93 Thu 9/1/11 Wed 12/26/12 Obtain and implement Labor Compliance Program

94 Thu 9/1/11 Tue 4/2/13 Task 3. Reporting

95 Thu 9/1/11 Wed 12/26/12 Prepare Quarterly Reports to DWR

96 Fri 12/28/12 Tue 4/2/13 Final Report (Project Close-out) to DWR

97 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (N/A)

98 Wed 6/1/11 Wed 6/1/11 Task 5. Final Design (Anticipated completion by June 1, 2011)

100 Wed 6/1/11 Wed 8/31/11 Task 6. Environmental Documentation (Anticipated completion by May 2011)

101 Wed 6/1/11 Wed 6/1/11 IS/MND (completed by May 2011)

102 Wed 6/1/11 Wed 8/31/11 MMRP

103 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (Anticipated completion by June 2011)

105 Thu 9/1/11 Fri 9/30/11 Task 8. Construction Contracting

106 Thu 9/1/11 Thu 9/29/11 Bid Solicitation

107 Fri 9/30/11 Fri 9/30/11 Award Construction Contract

108 Mon 1/2/12 Thu 12/27/12 Task 9. Construction/Implementation

109 Mon 1/2/12 Thu 12/27/12 Project Construction

110 Fri 12/16/11 Thu 12/27/12 Task 10. Environmental Compliance/Mitigation/Enhancement

111 Fri 12/16/11 Mon 1/2/12 Pre-construction biological surveys

112 Mon 1/2/12 Thu 12/27/12 Cultural resources monitoring (as-needed during construction)

113 Wed 1/4/12 Mon 12/31/12 Task 11. Construction Administration

114 Wed 1/4/12 Mon 12/31/12 Construction Management including inspections

115 Wed 6/1/11 Tue 4/23/13 E. NBWRA Program

116 Wed 6/1/11 Sat 9/1/12 i. NMWD Novato North Service Area Project

117 Mon 6/6/11 Sat 9/1/12 Task 1. Project Administration

118 Mon 6/6/11 Sat 9/1/12 Administer Project

119 Fri 6/3/11 Mon 4/30/12 Task 2. Labor Compliance Program

120 Fri 6/3/11 Mon 4/30/12 Obtain and implement Labor Compliance Program

121 Thu 9/1/11 Tue 7/31/12 Task 3. Reporting

122 Thu 9/1/11 Thu 4/26/12 Prepare Quarterly Reports to DWR

123 Tue 5/1/12 Tue 7/31/12 Final Report (Project Close-out) to DWR

124 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)

126 Wed 6/1/11 Wed 8/31/11 Task 5. Final Design

127 Wed 6/1/11 Wed 6/1/11 Recycled Water Treatment Facility Design (Completed)

128 Wed 8/31/11 Wed 8/31/11 Recycled Water Pipelines and Storage Tank (100% Design)

129 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Anticipated completion by December 2010)

131 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (Completed)

133 Fri 6/3/11 Fri 6/3/11 Task 8. Construction Contracting 

134 Fri 6/3/11 Fri 6/3/11 Bid Solicitation (to be completed by February 2011)

135 Wed 6/1/11 Thu 4/26/12 Task 9. Construction/Implementation

136 Wed 6/1/11 Wed 6/1/11 Issue Notice to Proceed (Anticipated in April 2011)

137 Wed 6/1/11 Thu 4/26/12 Project Construction

138 Wed 6/1/11 Thu 4/26/12 Task 10. Environmental Compliance/Mitigation/Enhancement

139 Wed 6/1/11 Thu 4/26/12 Compliance with construction conditions, mitigation and requirements
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ID Start Finish Task Name

140 Wed 6/1/11 Thu 4/26/12 Task 11. Construction Administration

141 Wed 6/1/11 Thu 4/26/12 Construction Management including inspections

142 Wed 6/1/11 Tue 4/23/13 ii. LGVSD Novato South Service Area Project

143 Wed 6/1/11 Thu 12/27/12 Task 1. Project Administration

144 Wed 6/1/11 Thu 12/27/12 Administer Project

145 Fri 6/3/11 Mon 4/30/12 Task 2. Labor Compliance Program

146 Fri 6/3/11 Mon 4/30/12 Obtain and implement Labor Compliance Program

147 Mon 9/5/11 Mon 12/17/12 Task 3. Reporting

148 Mon 9/5/11 Sat 9/15/12 Prepare Quarterly Reports to DWR

149 Mon 9/17/12 Mon 12/17/12 Final Report (Project Close-out) to DWR

150 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)

152 Wed 6/1/11 Wed 6/1/11 Task 5. Final Design (Completed)

153 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Completed)

154 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)

155 Fri 6/3/11 Fri 6/24/11 Bid Solicitation (In Progress)

156 Fri 6/3/11 Tue 6/14/11 Bid Solicitation (In Progress)

157 Fri 6/24/11 Fri 6/24/11 Award Construction Contract

158 Fri 6/24/11 Sat 9/15/12 Task 9. Construction/Implementation

159 Fri 6/24/11 Fri 6/24/11 Issue Notice to Proceed

160 Mon 7/4/11 Sat 9/15/12 Project Construction

161 Thu 6/30/11 Fri 10/26/12 Task 10. Environmental Compliance/Mitigation/Enhancement

162 Thu 6/30/11 Fri 10/26/12 Compliance with construction conditions, mitigation and requirements

163 Fri 6/24/11 Tue 4/23/13 Task 11. Construction Administration

164 Fri 6/24/11 Tue 4/23/13 Construction Management including inspections

165 Wed 6/1/11 Mon 7/30/12 iii. Napa SD Napa State Hospital Pipeline Construction Stage 1 Project

166 Thu 6/2/11 Mon 7/30/12 Task 1. Project Administration

167 Thu 6/2/11 Mon 7/30/12 Administer Project

168 Wed 6/1/11 Fri 4/27/12 Task 2. Labor Compliance Program

169 Wed 6/1/11 Fri 4/27/12 Obtain and implement Labor Compliance Program

170 Fri 9/2/11 Sat 6/30/12 Task 3. Reporting

171 Fri 9/2/11 Sat 3/31/12 Prepare Quarterly Reports to DWR

172 Sun 4/1/12 Sat 6/30/12 Final Report (Project Close-out) to DWR

173 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)

174 Wed 6/1/11 Wed 6/1/11 Task 5. Final Design (Completed)

175 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Completed)

176 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (Completed)

177 Wed 6/1/11 Wed 6/1/11 Task 8 Construction Contracting (Completed)

178 Wed 6/1/11 Thu 3/29/12 Task 9. Construction/Implementation (In Progress)

179 Wed 6/1/11 Thu 3/29/12 Project Construction

180 Wed 6/1/11 Thu 3/29/12 Task 10. Environmental Compliance/Mitigation/Enhancement

181 Wed 6/1/11 Thu 3/29/12 Compliance with construction conditions, mitigation and requirements

182 Thu 6/2/11 Sat 3/31/12 Task 11. Construction Administration

183 Thu 6/2/11 Sat 3/31/12 Construction Management including inspections

184 Wed 6/1/11 Fri 2/1/13 iv. SVCSD Recycled Water Stage 1 Project

185 Wed 6/1/11 Fri 2/1/13 Task 1. Project Administration

186 Wed 6/1/11 Fri 2/1/13 Administer Project

187 Sun 1/1/12 Fri 9/28/12 Task 2. Labor Compliance Program

188 Sun 1/1/12 Fri 9/28/12 Obtain and implement Labor Compliance Program

189 Thu 9/1/11 Tue 1/1/13 Task 3. Reporting

190 Thu 9/1/11 Fri 9/28/12 Prepare Quarterly Reports to DWR

191 Mon 10/1/12 Tue 1/1/13 Final Report (Project Close-out) to DWR

192 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)

193 Thu 6/30/11 Sat 12/31/11 Task 5. Final Design (In Progress)

194 Thu 6/30/11 Sat 12/31/11 60% to 100% Design

195 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Completed)

196 Thu 6/30/11 Sat 12/31/11 Task 7. Permitting (Completed)

197 Thu 6/30/11 Sat 12/31/11 Acquisition of necessary permits

198 Sun 1/1/12 Sat 3/31/12 Task 8 Construction Contracting

199 Sun 1/1/12 Sat 3/31/12 Bid Solicitation

200 Sun 4/1/12 Sun 9/30/12 Task 9. Construction/Implementation (In Progress)

201 Sun 4/1/12 Sun 9/30/12 Project Construction

202 Sun 4/1/12 Sun 9/30/12 Task 10. Environmental Compliance/Mitigation/Enhancement

203 Sun 4/1/12 Sun 9/30/12 Compliance with construction conditions, mitigation and requirements

204 Sun 4/1/12 Sun 9/30/12 Task 11. Construction Administration

205 Sun 4/1/12 Sun 9/30/12 Construction Management including inspections
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ID Start Finish Task Name

206 Wed 6/1/11 Thu 11/1/12 F. SFPUC Harding Park Recycled Water Project

207 Wed 6/1/11 Thu 11/1/12 Task 1. Project Administration

208 Wed 6/1/11 Thu 11/1/12 Administer Project

209 Wed 6/1/11 Sat 6/30/12 Task 2. Labor Compliance Program

210 Wed 6/1/11 Sat 6/30/12 Obtain and implement Labor Compliance Program

211 Thu 9/1/11 Mon 10/1/12 Task 3. Reporting

212 Thu 9/1/11 Sat 6/30/12 Prepare Quarterly Reports to DWR

213 Sun 7/1/12 Mon 10/1/12 Final Report (Project Close-out) to DWR

214 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)

215 Wed 6/1/11 Wed 6/1/11 Task 5. Final Design (Completed)

216 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Completed)

217 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (Completed)

218 Wed 6/1/11 Wed 6/1/11 Task 8. Construction Contracting (Completed)

219 Wed 6/1/11 Sat 6/30/12 Task 9. Construction/Implementation

220 Wed 6/1/11 Sat 6/30/12 Project Construction (In Progress)

221 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

223 Wed 6/1/11 Sat 6/30/12 Task 11. Construction Administration

224 Wed 6/1/11 Sat 6/30/12 Construction Management including inspections

225 Wed 6/1/11 Thu 1/17/13 G. SBWR Industrial Expansion and Reliability

226 Wed 6/1/11 Thu 1/17/13 Task 1. Project Administration

227 Wed 6/1/11 Thu 1/17/13 Administer Project

228 Wed 6/1/11 Fri 9/28/12 Task 2. Labor Compliance Program

229 Wed 6/1/11 Fri 9/28/12 Obtain and Implement Labor Compliance Program

230 Thu 9/1/11 Mon 12/17/12 Task 3. Reporting

231 Thu 9/1/11 Fri 9/14/12 Prepare Quarterly Reports to DWR

232 Mon 9/17/12 Mon 12/17/12 Final Report (Project Close-out) to DWR

233 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)

234 Wed 6/1/11 Wed 6/1/11 Complete Assessment and Evaluation Studies

235 Thu 6/30/11 Thu 6/30/11 Task 5. Final Design

236 Thu 6/30/11 Thu 6/30/11 100% Design

237 Thu 6/30/11 Thu 6/30/11 Task 6. Environmental Documentation

238 Thu 6/30/11 Thu 6/30/11 Development of environmental documentation and CEQA/NEPA compliance

239 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)

241 Fri 7/1/11 Thu 9/1/11 Task 8. Construction Contracting

242 Fri 7/1/11 Thu 9/1/11 Bid Solicitation

243 Thu 9/1/11 Thu 9/1/11 Award Construction Contract

244 Thu 9/15/11 Sat 9/15/12 Task 9. Construction/Implementation

245 Thu 9/15/11 Sat 9/15/12 Project Construction

246 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

247 Thu 9/15/11 Sat 9/15/12 Task 11. Construction Administration

248 Thu 9/15/11 Sat 9/15/12 Construction Management including inspections
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2. Regional Water Conservation Program  
 
The schedule for each of the work tasks associated with the Regional Water Conservation Program is 
described below. The Gantt chart is provided on the following page. 
 
Overall Duration of Program 
This Program is scheduled to begin on June 1, 2011 and be completed by September 30, 2013. The 
duration of the Program is approximately 2 years and 3 months.  
 
Development of Financing 
The participating agencies will fund the rebates during the course of the Program, and will invoice DWR 
quarterly.  
 
Task 1. Project Administration 
This task will begin with the award of the grant (assumed as June 1, 2011), and will extend throughout 
the implementation of the project to project completion. 
 
Task 2. Labor Compliance Program 
This is not applicable to the Regional Water Conservation Program because it does not involve any 
public works construction activities. 
 
Task 3. Reporting 
The Quarterly Reports will be submitted to DWR by the last day of the following month of March, June, 
September and December for the preceding quarter (e.g. April 30 for program status of the project from 
the preceding months of January through March). The Final Project Report will be submitted to DWR 
within ninety (90) calendar days of DWR verification that all tasks associated with the Program have 
been completed. 
 
Task 4. Assessment and Evaluation  
Not applicable. No studies or assessments need to be prepared before project implementation. 
 
Task 5. Final Design 
Not applicable. This program does not require design services. 
 
Task 6. Environmental Documentation 
Not applicable. The program is not considered a “project” under CEQA [CEQA Guideline 15378]. 
 
Task 7. Permitting 
Not applicable. This program does not require permits. 
 
Task 8. Construction Contracting 
Assuming that grant award contracting with project proponents in this Proposal will take approximately 
one month from the date of award, construction contracting for the Regional Water Conservation 
Program is scheduled to begin in July 2011 and be completed by the end of August 2011. This includes 
bid solicitation, and contracting with Contractors and vendors to implement the program. 
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Task 9. Implementation 
Some of the programs will be implemented in July 2011 and others in September 2011, after 
constructing contracting is complete and all contractors and vendors have been selected. Due to the 
nature of the conservation programs, implementation of the rebates will be ongoing until program 
completion at the end of September 2013. 
 
Task 10. Environmental Compliance/Mitigation/Enhancement 
Not Applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]. 
 
Task 11. Construction Administration 
Not applicable. The Program does not include construction activities. 
  
Program Performance Monitoring  
Program performance monitoring will be conducted throughout the life of the program, and will be 
documented in the quarterly reports and Final Report.  
 
  



ID Start Finish Task Name

1 Wed 6/1/11 Wed 1/1/14 2. Regional Water Conservation Program
2 Wed 6/1/11 Wed 6/1/11 Award of Grant
3 Wed 6/1/11 Thu 9/1/11 Contracting with DWR and partner agencies
4 Wed 6/1/11 Tue 12/31/13 Task 1. Project Administration
5 Wed 6/1/11 Tue 12/31/13 Administer Project
6 Wed 6/1/11 Wed 6/1/11 Task 2. Labor Compliance Program (N/A)
8 Thu 9/1/11 Wed 1/1/14 Task 3. Reporting
9 Thu 9/1/11 Mon 9/30/13 Prepare Quarterly Reports to DWR
10 Tue 10/1/13 Wed 1/1/14 Prepare Final Report to DWR
11 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (N/A)
13 Wed 6/1/11 Wed 6/1/11 Task 5. Final Design (N/A)
15 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)
17 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)
19 Fri 7/1/11 Thu 9/1/11 Task 8. Construction Contracting
20 Fri 7/1/11 Thu 9/1/11 Bid Solicitation
21 Fri 9/2/11 Mon 9/30/13 Task 9. Implementation
22 Fri 9/2/11 Mon 9/30/13 Program Implementation
23 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)
25 Wed 6/1/11 Wed 6/1/11 Task 11. Construction Administration (N/A)

6/1
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3. Wetland Ecosystem Restoration Program 

 
The schedule for each of the work tasks associated with the Wetland Ecosystem Restoration Program is 
described below. The Gantt chart is provided on the following page. 
 
Overall Duration of Program: This Program is scheduled to begin on June 1, 2011 and be completed 
by September 30, 2014. The duration of the Program is approximately 3 years and 3 months.  
 
Development of Financing 
A. Sears Point Wetland and Watershed Restoration: $8 million by December 2011, $6 million by 
December 2012 and $6 million by June 2013.  
B. Bair Island Restoration: Construction funds secured by June 2011. 
C: Pond A16/17 Habitat Restoration: Construction funds secured by June 2011. 
 
Task 1. Project Administration 
This task will begin with the award of the grant (assumed as June 1, 2011), and will extend throughout 
the implementation of the project to project completion. 
 
Task 2. Labor Compliance Program 
The Labor Compliance Program will be developed as part of the bid solicitation process for all projects 
will be implemented throughout project construction.  
 
Task 3. Reporting 
The Quarterly Reports will be submitted to DWR by the last day of the following month of March, June, 
September and December for the preceding quarter (e.g. April 30 for program status of the project from 
the preceding months of January through March). The Final Project Report will be submitted to DWR 
within ninety (90) calendar days of DWR verification that all tasks associated with the Program have 
been completed. 
 
Task 4. Assessment and Evaluation  
Not applicable. No studies or assessments need to be prepared before project implementation. 
 
Task 5. Final Design 
Final design for the projects in the Program is scheduled from June 1, 2011 through October 31, 2011. 
The design for the Bair Island Restoration project is complete.  
 
Task 6. Environmental Documentation 
All necessary environmental documentation has been completed for all the projects included in this 
Program.  
 
Task 7. Permitting 
The permitting process of the Sears Point Wetland and Watershed Restoration (Sears Point) is currently 
underway and all necessary permits will be obtained by November 2011. The other two projects have 
completed the permitting process.  
 
Task 8. Construction Contracting 
The bid solicitation process for each project will be initiated after final design is completed.  
 
Task 9. Construction/Implementation 
Construction for all projects will be initiated after construction contracting is finalized. Bair Island and 
Pond A16/17 restoration projects will start in September 2011 and will extend through December 2012. 
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The Sears Point project will begin construction in March 2012 with completion of Phase I in May 2014 
and anticipated completion of the subsequent Phase II by 2016.  
 
Task 10. Environmental Compliance/Mitigation/Enhancement 
Environmental compliance and monitoring of the project sites will be ongoing during construction.  
 
Task 11. Construction Administration 
Construction administration for the Program will be ongoing throughout the construction period.  
  
Program Performance Monitoring  
Site monitoring will be conducted under Task 10 during construction. Post-project monitoring based on 
the monitoring, assessment and performance measures developed in Attachment 6 of this proposal will be 
used to help ensure that the project is meeting restoration objectives, and will be implemented after 
completion of each project.  
 
  



ID Start Finish Task Name

1 Wed 6/1/11 Wed 10/1/14 3. Bay Area Wetland Ecosystem Restoration Program
2 Wed 6/1/11 Wed 6/1/11 Award of Grant
3 Wed 6/1/11 Wed 8/31/11 Contracting with DWR and partner agencies
4 Wed 6/1/11 Wed 10/1/14 A. Sears Point Wetland and Watershed Restoration
5 Mon 6/6/11 Wed 10/1/14 Task 1. Project Administration
6 Mon 6/6/11 Wed 10/1/14 Administer Project
7 Thu 12/1/11 Wed 5/28/14 Task 2. Labor Compliance Program
8 Thu 12/1/11 Wed 5/28/14 Obtain and Implement Labor Compliance Program
9 Mon 9/5/11 Mon 9/1/14 Task 3. Reporting

10 Mon 9/5/11 Fri 5/30/14 Prepare Quarterly Reports to DWR
11 Sun 6/1/14 Mon 9/1/14 Prepare Final (Project Close-out) Report to DWR
12 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)
14 Wed 6/1/11 Fri 10/28/11 Task 5. Final Design
15 Wed 6/1/11 Fri 10/28/11 Project design (90%, 100%)
16 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Completed)
18 Wed 6/1/11 Tue 11/29/11 Task 7. Permitting (In Progress)
19 Wed 6/1/11 Tue 11/29/11 Acquisition of all necessary permits
20 Thu 12/1/11 Wed 2/29/12 Task 8. Construction Contracting
21 Thu 12/1/11 Wed 2/29/12 Bid Solicitation
22 Thu 3/1/12 Wed 5/28/14 Task 9. Construction/Implementation
23 Thu 3/1/12 Wed 5/28/14 Construction of Phases 1 and 2
24 Thu 3/1/12 Wed 5/28/14 Task 10. Environmental Compliance/Mitigation/Enhancement
25 Thu 3/1/12 Wed 5/28/14 Implementation of any environmental mitigation or enhancement efforts
26 Thu 3/1/12 Wed 5/28/14 Task 11. Construction Administration
27 Thu 3/1/12 Wed 5/28/14 Oversee all construction activity
28 Wed 6/1/11 Wed 5/1/13 B. Bair Island Restoration
29 Mon 6/6/11 Wed 5/1/13 Task 1. Project Administration
30 Mon 6/6/11 Wed 5/1/13 Administer Project
31 Wed 6/1/11 Wed 12/26/12 Task 2. Labor Compliance Program
32 Wed 6/1/11 Wed 12/26/12 Obtain and implement Labor Compliance Program
33 Mon 9/5/11 Mon 4/1/13 Task 3. Reporting
34 Mon 9/5/11 Mon 12/31/12 Prepare Quarterly Reports to DWR
35 Tue 1/1/13 Mon 4/1/13 Prepare Final (Project Close-out) Report to DWR
36 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)
38 Wed 6/1/11 Wed 6/1/11 Task 5. Final Design (Completed)
40 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Completed)
42 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (Completed)
44 Thu 6/2/11 Sun 7/31/11 Task 8. Construction Contracting
45 Thu 6/2/11 Sun 7/31/11 Bid Solicitation
46 Thu 9/1/11 Thu 12/27/12 Task 9. Construction/Implementation
47 Thu 9/1/11 Thu 12/27/12 Construct Project
48 Mon 9/5/11 Mon 12/31/12 Task 10. Environmental Compliance/Mitigation/Enhancement
49 Mon 9/5/11 Mon 12/31/12 Compliance with construction conditions, mitigation and requirements
50 Thu 9/1/11 Thu 12/27/12 Task 11. Construction Administration
51 Thu 9/1/11 Thu 12/27/12 Oversee all construction activity
52 Wed 6/1/11 Fri 2/1/13 C. Pond A16/17 Habitat Restoration
53 Wed 6/1/11 Fri 2/1/13 Task 1. Project Administration
54 Wed 6/1/11 Fri 2/1/13 Administer Project
55 Fri 7/15/11 Sat 9/29/12 Task 2. Labor Compliance Program
56 Fri 7/15/11 Sat 9/29/12 Obtain and implement Labor Compliance Program
57 Mon 6/6/11 Tue 1/1/13 Task 3. Reporting
58 Mon 6/6/11 Sun 9/30/12 Prepare Quarterly Reports to DWR
59 Mon 10/1/12 Tue 1/1/13 Prepare Final (Project Close-out) Report to DWR
60 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (Completed)
62 Wed 6/1/11 Fri 7/15/11 Task 5. Final Design
63 Wed 6/1/11 Fri 7/15/11 Project Design (90%, 100%)
64 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Completed)
66 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (Completed)
68 Sat 7/16/11 Wed 8/31/11 Task 8. Construction Contracting
69 Sat 7/16/11 Wed 8/31/11 Bid Solicitation
70 Fri 9/2/11 Sun 9/30/12 Task 9. Construction/Implementation
71 Fri 9/2/11 Sun 9/30/12 Construct Project
72 Fri 9/2/11 Sun 9/30/12 Task 10. Environmental Compliance/Mitigation/Enhancement
73 Fri 9/2/11 Sun 9/30/12 Compliance with construction conditions, mitigation and requirements
74 Fri 9/2/11 Sun 9/30/12 Task 11. Construction Administration
75 Fri 9/2/11 Sun 9/30/12 Oversee all construction activity
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4. Regional Green Infrastructure Capacity Building Program 

 
The schedule for each of the work tasks associated with the Regional Green Infrastructure Capacity 
Building Program is described below. The Gantt chart is provided on the following page. 
 
Overall Duration of Program: This Program is scheduled to begin on June 1, 2011 and be completed 
by November 1, 2014. The duration of the Program is approximately 3 years and 3 months.  
 
Development of Financing 
Participating agencies will be providing matching funds to fund the ongoing projects, and will invoice 
DWR quarterly. 
 
Task 1. Project Administration 
This task will begin with the award of the grant (assumed as June 1, 2011), and will extend throughout 
the implementation of the project to project completion. 
 
Task 2. Labor Compliance Program 
The Labor Compliance Program (LCP) will be developed as part of the bid solicitation process for each 
project. The timeline for LCP implementation for each project is different and based on the construction 
period, but the LCPs will all be initiated in 2012.  
 
Task 3. Reporting 
The Quarterly Reports will be submitted to DWR by the last day of the following month of March, June, 
September and December for the preceding quarter (e.g. April 30 for program status of the project from 
the preceding months of January through March). The Final Project Report will be submitted to DWR 
within ninety (90) calendar days of DWR verification that all tasks associated with the Program have 
been completed. 
 
Task 4. Assessment and Evaluation  
A geotechnical and soil study and a stormwater runoff study for the Hacienda Avenue Green Streets 
project will be performed between June through December 2011.  
 
Task 5. Final Design 
Final design for the projects in the Program is scheduled as follows: 
A. San Pablo Spine & Regional Promotion of Green Infrastructure: January to December 2012 
B. Hacienda Avenue “Green Street” Improvement: June 2011 through April 2012 
C: Napa Valley Rainwater Harvesting: June 2011 through February 2012 
  
Task 6. Environmental Documentation 
The CEQA Negative Declaration for the San Pablo Spine & Regional Promotion of Green Infrastructure 
project to be prepared by Caltrans is scheduled for completion by December 2012. Environmental 
documentation for the other two projects has been completed.  
 
Task 7. Permitting 
All necessary permits for the San Pablo Spine project will be obtained prior to construction, between June 
2011 and December 2012. Not applicable to the Hacienda Avenue project because all work will be 
completed within the city’s right-of-way, and no other facilities will be impacted. Not applicable to the 
Napa Valley project because permits will be the responsibility of the property owners.  
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Task 8. Construction Contracting 
The bid solicitation process will be initiated after final design is complete: 
A. San Pablo Spine & Regional Promotion of Green Infrastructure: January through May 2013 
B. Hacienda Avenue “Green Street” Improvement: June 2011 through April 2012 
C: Napa Valley Rainwater Harvesting: June 2011 through February 2012 
 
Task 9. Construction/Implementation 
Construction for all projects will be initiated after construction contracting is finalized: 
A. San Pablo Spine & Regional Promotion of Green Infrastructure: May 2013 through April 2014 
B. Hacienda Avenue “Green Street” Improvement: July 2012 through December 2012 
C: Napa Valley Rainwater Harvesting: May 2012 through March 2013 
Project outreach for the San Pablo Spine will occur after completion of project construction, from April 
2014 through September 2014.  
 
Task 10. Environmental Compliance/Mitigation/Enhancement 
No additional environmental mitigation measures are necessary for all projects.  
 
Task 11. Construction Administration 
Construction administration for the Program will be ongoing throughout the construction period.  
  
Program Performance Monitoring  
Site monitoring (water quality sampling) will be conducted under Task 9 during construction. Post-
project monitoring based on the monitoring, assessment and performance measures developed in 
Attachment 6 of this proposal will be used to help ensure that the project is meeting restoration objectives, 
and will be implemented after completion of each project.  
 

  



ID Start Finish Task Name

1 Wed 6/1/11 Sat 11/1/14 4. Regional Green Infrastructure Capacity Building Program
2 Wed 6/1/11 Wed 6/1/11 Award of Grant
3 Wed 6/1/11 Thu 9/1/11 Contracting with DWR and partner agencies
4 Wed 6/1/11 Sat 11/1/14 A. San Pablo Spine & Regional Promotion of Green Infrastructure
5 Wed 6/1/11 Sat 11/1/14 Task 1. Project Administration
6 Wed 6/1/11 Sat 11/1/14 Administer Project
7 Fri 11/30/12 Fri 11/29/13 Task 2. Labor Compliance Program
8 Fri 11/30/12 Fri 11/29/13 Obtain and Implement Labor Compliance Program
9 Mon 9/5/11 Wed 10/1/14 Task 3. Reporting

10 Mon 9/5/11 Mon 6/30/14 Prepare Quarterly Reports to DWR
11 Tue 7/1/14 Wed 10/1/14 Prepare Final (Project Close-out) Report to DWR
12 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (N/A)
14 Mon 1/2/12 Mon 12/31/12 Task 5. Final Design
15 Mon 1/2/12 Mon 1/2/12 RFPs to be released
16 Thu 6/28/12 Thu 6/28/12 Contracts in place
17 Mon 7/2/12 Mon 12/31/12 Project Design (10% to 100%) and Planting Plans
18 Thu 9/1/11 Thu 12/27/12 Task 6. Environmental Documentation
19 Thu 9/1/11 Thu 12/27/12 CEQA neg decs by Caltrans
20 Mon 7/2/12 Sun 3/31/13 Task 7. Permitting
21 Mon 7/2/12 Sun 3/31/13 Acquisition of all necessary permits
22 Tue 1/1/13 Sun 3/31/13 Task 8. Construction Contracting
23 Tue 1/1/13 Sun 3/31/13 Bid Solicitation & Review
24 Sun 3/31/13 Sun 3/31/13 Cities Issue NTP
25 Mon 4/1/13 Mon 6/30/14 Task 9. Construction/Implementation
26 Mon 4/1/13 Sun 12/1/13 Construct Project
27 Mon 12/2/13 Mon 6/30/14 Conduct Project Outreach
28 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)
30 Mon 4/1/13 Mon 6/30/14 Task 11. Construction Administration
31 Mon 4/1/13 Mon 6/30/14 Manage Construction/Implementation Activities
32 Wed 6/1/11 Tue 4/30/13 B. Hacienda Avenue "Green Street" Improvement
33 Fri 6/3/11 Tue 4/30/13 Task 1. Project Administration
34 Fri 6/3/11 Tue 4/30/13 Administer Project
35 Tue 5/1/12 Mon 12/31/12 Task 2. Labor Compliance Program
36 Tue 5/1/12 Mon 12/31/12 Obtain and Implement Labor Compliance Program
37 Mon 9/5/11 Sun 3/31/13 Task 3. Reporting
38 Mon 9/5/11 Mon 12/31/12 Prepare Quarterly Reports to DWR
39 Tue 1/1/13 Sun 3/31/13 Prepare Final (Project Close-out) Report to DWR
40 Wed 6/1/11 Wed 11/30/11 Task 4. Assessment and Evaluation
41 Wed 6/1/11 Wed 11/30/11 Complete Assessment and Evaluation Studies (In progress)
42 Wed 6/1/11 Mon 4/30/12 Task 5. Final Design
43 Wed 6/1/11 Thu 9/1/11 Project Design (In progress - 10 - 30%)
44 Tue 9/6/11 Mon 4/30/12 Project Design (60% - 100%)
45 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (Completed)
47 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)
49 Tue 5/1/12 Sat 6/30/12 Task 8. Construction Contracting
50 Tue 5/1/12 Sat 6/30/12 Bid Solicitation
51 Mon 7/2/12 Mon 12/31/12 Task 9. Construction/Implementation
52 Mon 7/2/12 Mon 12/31/12 Construct Project
53 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)
55 Mon 7/2/12 Mon 12/31/12 Task 11. Construction Administration
56 Mon 7/2/12 Mon 12/31/12 Manage Construction Activities
57 Wed 6/1/11 Fri 3/1/13 C. Napa Valley Rainwater Harvesting
58 Wed 6/1/11 Fri 3/1/13 Task 1. Project Administration
59 Wed 6/1/11 Fri 3/1/13 Administer Project
60 Sat 10/1/11 Wed 10/31/12 Task 2. Labor Compliance Program
61 Sat 10/1/11 Wed 10/31/12 Obtain and Implement Labor Compliance Program
62 Thu 9/1/11 Fri 2/1/13 Task 3. Reporting
63 Thu 9/1/11 Wed 10/31/12 Prepare Quarterly Reports to DWR
64 Thu 11/1/12 Fri 2/1/13 Prepare Final (Project Close-out) Report to DWR
65 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (N/A)
67 Thu 9/1/11 Tue 1/31/12 Task 5. Final Design
68 Thu 9/1/11 Tue 1/31/12 Project Design (10% to 100%)
69 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)
71 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)
73 Sat 10/1/11 Wed 2/29/12 Task 8. Construction Contracting
74 Sat 10/1/11 Wed 2/29/12 Bid Solicitation
75 Sat 10/1/11 Wed 10/31/12 Task 9. Construction/Implementation
76 Sat 10/1/11 Wed 10/31/12 Construct Project
77 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)
79 Sat 10/1/11 Wed 10/31/12 Task 11. Construction Administration
80 Sat 10/1/11 Wed 10/31/12 Manage Construction Activities
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5. Integrated Water Quality Improvement, Flood Management and Ecosystem Restoration in Bay 
Area Disadvantaged Communities (DAC) Program 

 

The schedule for each of the work tasks associated with the Integrated Water Quality Improvement, 
Flood Management and Ecosystem Restoration in Bay Area DAC Program is described below. The 
Gantt chart is provided on the following page. 
 
Because this Program is composed of nine projects that, while having similar overall goals and objectives, 
are being conducted in different DACs and under the auspices of several non-profit and NGO 
organizations, it is somewhat difficult to include very detailed time schedules at this point.  Each of these 
projects is designed to extend for two years; start and end dates are included for each task.  Much of the 
subsequent scheduling from the start time will depend on completing initial tasks such as selection of 
regional curve monitoring sites and interfacing with school staff and student volunteers; prioritization of 
project alternatives that will lead to development of design alternatives; and collecting of data to 
determine the extent of need for filling in gaps.  
 
For example, the stormwater infrastructure mapping project in the Bay Point DAC (Project D) will 
require identification of project needs, coordination with the local school district for student participation, 
meetings with local community members, and coordination with the local municipalities, all of which 
build upon each other and will need to be adaptively managed within the overall time schedule. The 
Richmond Shoreline Project (Project E) will also require coordination with the local schools to identify 
qualified students for stream restoration curve design work, which will be used to inform the design 
alternatives for the community-based creek restoration design in the city of San Pablo. As these tasks 
build on each other, flexibility will be needed in scheduling to take account of local DAC needs.   
 
Another example is the stream restoration curves development (Project H), which will be used to inform 
restoration projects in Project E (North Richmond Shoreline) and Project F (Pescadero).  The restoration 
curve development work will be staged so that results are available for each of the DAC projects at the 
appropriate time.   
 
If the Program is approved for grant funding, the Program administrators (San Francisco Estuary 
Partnership, SFEP) will work closely with each of the project leads to develop a more robust time 
schedule that will take project variables into account. SFEP has extensive experience in successfully 
managing multi-objective, multi-project grants and will be able to work with the project proponents to 
develop specific timetables for tasks and deliverables. An example progress report and project timeline 
from SFEP’s Taking Action for Clean Water Project is attached after the schedule for this Program, to 
show how SFEP conducts grant tracking and deliverables progress on a multi-project Prop 50/ARRA 
grant.  
 
Overall Duration of Program: This Program is scheduled to begin on June 1, 2011 and be completed 
by December 31, 2013.  The duration of the Program is approximately 2.5 years.  Since projects within 
the Program may have different start dates due to specific timing of field work and school year 
coordination, the final end date is scheduled to be able to encompass all project scheduling. 
 
This Program will follow the same reporting schedule to DWR as the other programs in the Proposal. 

 
Program Performance Monitoring  
Post-project monitoring based on the monitoring, assessment and performance measures developed in 
Attachment 6 of this proposal will be used to help ensure that the project is meeting objectives, and will 
be implemented after completion of each project.  



ID Start Finish Task Name

1 Wed 6/1/11 Tue 12/31/13 5. Integrated Water Quality Improvement, Flood Management and Ecosystem Restoration in Bay Area DACs

2 Wed 6/1/11 Wed 6/1/11 Award of Grant

3 Wed 6/1/11 Thu 9/1/11 Contracting with DWR and partner agencies

4 Wed 6/1/11 Tue 12/31/13 A. Watershed Partnership Technical Assistance

5 Wed 6/1/11 Tue 12/31/13 Task 1. Project Administration

6 Wed 6/1/11 Wed 6/1/11 Task 2. Labor Compliance Program (N/A)

7 Wed 6/1/11 Wed 6/1/11 Task 3. Reporting (included under Projects 2 to 9)

8 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (N/A)

9 Wed 6/1/11 Wed 6/1/11 Task 5. Project Design (N/A)

10 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)

11 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)

12 Wed 6/1/11 Wed 5/30/12 Task 8. Construction Contracting (N/A)

13 Thu 9/1/11 Fri 8/30/13 Task 9. Construction/Implementation

14 Thu 9/1/11 Fri 8/30/13 Assist BAWN and Working Groups to Participate in IRWMP

15 Thu 9/1/11 Fri 8/30/13 Develop Program Information Resources

16 Thu 9/1/11 Fri 8/30/13 Conduct Data Management

17 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

18 Wed 6/1/11 Wed 6/1/11 Task 11. Construction Administration (N/A)

19 Wed 6/1/11 Mon 9/30/13 B. Stream Restoration with Schools and Communities in DACs of the North Bay

20 Wed 6/1/11 Mon 9/30/13 Task 1. Project Administration

21 Wed 6/1/11 Wed 6/1/11 Task 2. Labor Compliance Program (N/A)

22 Thu 9/1/11 Sat 8/31/13 Task 3. Reporting

23 Thu 9/1/11 Fri 5/31/13 Prepare Quarterly Reports to DWR

24 Mon 6/3/13 Sat 8/31/13 Prepare Final (Project Close-out Report) to DWR

25 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (N/A)

26 Wed 6/1/11 Wed 6/1/11 Task 5. Project Design (N/A)

27 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)

28 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)

29 Wed 6/1/11 Wed 6/1/11 Task 8. Construction Contracting (N/A)

30 Thu 9/1/11 Fri 5/31/13 Task 9. Construction/Implementation

31 Thu 9/1/11 Fri 5/31/13 Conduct Restoration Planting

32 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

33 Wed 6/1/11 Wed 6/1/11 Task 11. Construction Administration (N/A)

34 Wed 6/1/11 Tue 12/31/13 C. Floodplain Mapping for the Bay Area with DAC Focus

35 Wed 6/1/11 Tue 12/31/13 Task 1. Project Administration

36 Wed 6/1/11 Wed 6/1/11 Task 2. Labor Compliance Program (N/A)

37 Thu 9/1/11 Fri 11/29/13 Task 3. Reporting

38 Thu 9/1/11 Fri 8/30/13 Prepare Quarterly Reports to DWR

39 Mon 9/2/13 Fri 11/29/13 Prepare Final (Project Close-out Report) to DWR

40 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (N/A)

41 Wed 6/1/11 Wed 6/1/11 Task 5. Project Design (N/A)

42 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)

43 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)

44 Wed 6/1/11 Wed 6/1/11 Task 8. Construction Contracting (N/A)

45 Thu 9/1/11 Fri 8/30/13 Task 9. Construction/Implementation

46 Thu 9/1/11 Fri 8/30/13 Development of Technical Advisory Committee

47 Thu 9/1/11 Fri 8/30/13 Flood Infrastructure Data Gathering and Standardization

48 Thu 9/1/11 Fri 8/30/13 Development of Interactive Web Map

49 Thu 9/1/11 Fri 8/30/13 Fill Data Gaps and Enhance Flood Infrastructure Data

50 Thu 9/1/11 Fri 8/30/13 Enhancements to Functionality of Interactive Web Map

51 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

52 Wed 6/1/11 Wed 6/1/11 Task 11. Construction Administration (N/A)
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ID Start Finish Task Name

53 Wed 6/1/11 Wed 10/30/13 D. Storm Water Improvements and Flood Reduction Strategies Pilot Project in Bay Point

54 Wed 6/1/11 Wed 10/30/13 Task 1. Project Administration

55 Wed 6/1/11 Wed 6/1/11 Task 2. Labor Compliance Program (N/A)

56 Thu 9/1/11 Mon 9/30/13 Task 3. Reporting

57 Thu 9/1/11 Fri 6/28/13 Prepare Quarterly Reports to DWR

58 Mon 7/1/13 Mon 9/30/13 Prepare Final (Project Close-out Report) to DWR

59 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (N/A)

60 Wed 6/1/11 Wed 6/1/11 Task 5. Project Design (N/A)

61 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)

62 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)

63 Wed 6/1/11 Wed 6/1/11 Task 8. Construction Contracting (N/A)

64 Thu 9/1/11 Fri 6/28/13 Task 9. Construction/Implementation

65 Thu 9/1/11 Fri 6/28/13 Community Outreach and Collection of Local Records

66 Thu 9/1/11 Fri 6/28/13 Data Collection and Documentation

67 Thu 9/1/11 Fri 6/28/13 Flood Hazard Assessment

68 Thu 9/1/11 Fri 6/28/13 Flood Hazard Infrastructure Deficiency Mapping

69 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

70 Wed 6/1/11 Wed 6/1/11 Task 11. Construction Administration (N/A)

71 Wed 6/1/11 Mon 12/30/13 E. DAC Richmond Shoreline and City of San Pablo Project

72 Wed 6/1/11 Mon 12/30/13 Task 1. Project Administration

73 Wed 6/1/11 Wed 6/1/11 Task 2. Labor Compliance Program (N/A)

74 Thu 9/1/11 Mon 12/2/13 Task 3. Reporting

75 Thu 9/1/11 Fri 8/30/13 Prepare Quarterly Reports to DWR

76 Mon 9/2/13 Mon 12/2/13 Prepare Final (Project Close-out Report) to DWR

77 Thu 9/1/11 Fri 8/30/13 Task 4. Assessment and Evaluation

78 Thu 9/1/11 Fri 8/30/13 Technical Assistance for Stream Restoration Design

79 Thu 9/1/11 Fri 8/30/13 Finalize Technical Feasibility Evaluations for Wildcat Creek Restoration

80 Tue 1/1/13 Fri 5/31/13 Task 5. Project Design

81 Tue 1/1/13 Fri 5/31/13 Coordinate and Design the North Richmond Shoreline Access Project

82 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)

83 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)

84 Wed 6/1/11 Wed 6/1/11 Task 8. Construction Contracting (N/A)

85 Wed 6/1/11 Wed 6/1/11 Task 9. Construction/Implementation

86 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

87 Wed 6/1/11 Wed 6/1/11 Task 11. Construction Administration (N/A)

88 Wed 6/1/11 Sun 9/15/13 F. Pescadero Creek DAC Integrated Flood Reduction and Habitat Enhancement

89 Wed 6/1/11 Sun 9/15/13 Task 1. Project Administration

90 Wed 6/1/11 Wed 6/1/11 Task 2. Labor Compliance Program (N/A)

91 Thu 9/1/11 Thu 8/15/13 Task 3. Reporting

92 Thu 9/1/11 Wed 5/15/13 Prepare Quarterly Reports to DWR

93 Thu 5/16/13 Thu 8/15/13 Prepare Final (Project Close-out Report) to DWR

94 Thu 9/1/11 Tue 7/31/12 Task 4. Assessment and Evaluation

95 Thu 9/1/11 Tue 7/31/12 Develop Restoration Guidance

96 Sat 9/1/12 Wed 1/30/13 Task 5. Project Design

97 Sat 9/1/12 Wed 1/30/13 Develop Technical Solutions to Flooding

98 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)

99 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)

100 Wed 6/1/11 Wed 6/1/11 Task 8. Construction Contracting (N/A)

101 Thu 9/1/11 Wed 5/15/13 Task 9. Construction/Implementation

102 Thu 9/1/11 Wed 5/15/13 Collaborate with Local Stakeholders to Evaluate Flood Management Alternatives

103 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

104 Wed 6/1/11 Wed 6/1/11 Task 11. Construction Administration (N/A)
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ID Start Finish Task Name

105 Wed 6/1/11 Tue 10/1/13 G. Pescadero Creek Steelhead Smolt Outmigrant Trapping

106 Wed 6/1/11 Tue 10/1/13 Task 1. Project Administration

107 Wed 6/1/11 Wed 6/1/11 Task 2. Labor Compliance Program (N/A)

108 Thu 5/31/12 Mon 9/2/13 Task 3. Reporting

109 Thu 5/31/12 Fri 5/31/13 Prepare Quarterly Reports to DWR

110 Mon 6/3/13 Mon 9/2/13 Prepare Final (Project Close-out Report) to DWR

111 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (N/A)

112 Wed 6/1/11 Wed 6/1/11 Task 5. Project Design (N/A)

113 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)

114 Sat 10/1/11 Sat 10/1/11 Task 7. Permitting

115 Sat 10/1/11 Sat 10/1/11 Task 8. Construction Contracting

116 Thu 3/1/12 Fri 5/31/13 Task 9. Construction/Implementation

117 Thu 3/1/12 Thu 5/31/12 Implement Monitoring Project (Season 1)

118 Fri 3/1/13 Fri 5/31/13 Implement Monitoring Project (Season 2)

119 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

120 Sat 10/1/11 Fri 5/31/13 Task 11. Construction Administration

121 Wed 6/1/11 Mon 12/30/13 H. Stream Channel Shapes and Floodplain Restoration Guidance…San Francisquito

122 Wed 6/1/11 Mon 12/30/13 Task 1. Project Administration

123 Wed 6/1/11 Wed 6/1/11 Task 2. Labor Compliance Program (N/A)

124 Thu 9/1/11 Fri 11/29/13 Task 3. Reporting

125 Thu 9/1/11 Wed 7/31/13 Prepare Quarterly Reports to DWR

126 Mon 9/2/13 Fri 11/29/13 Prepare Final (Project Close-out Report) to DWR

127 Thu 9/1/11 Wed 7/31/13 Task 4. Assessment and Evaluation

128 Thu 9/1/11 Wed 7/31/13 Design Guidance

129 Thu 9/1/11 Wed 7/31/13 Site Selection

130 Thu 9/1/11 Wed 7/31/13 Field Geomorphic Surveying and Data Collection

131 Thu 9/1/11 Wed 7/31/13 Data Compilation, Analysis and Creek Design Curves Preparation

132 Thu 9/1/11 Wed 7/31/13 Preparation of Technical Memo with Results and Data Curve

133 Thu 9/1/11 Wed 7/31/13 Watershed Restoration in San Francisquito Creek

134 Thu 9/1/11 Wed 7/31/13 Technical Assistance for Stream and Wetland Restoration Design

135 Thu 9/1/11 Wed 7/31/13 Organize and Convene Watershed Partners

136 Thu 9/1/11 Wed 7/31/13 Coordinate Community Campaigns/Workshops

137 Thu 9/1/11 Wed 7/31/13 Document Community Vision

138 Wed 6/1/11 Wed 6/1/11 Task 5. Project Design (N/A)

139 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)

140 Wed 6/1/11 Wed 6/1/11 Task 7. Permitting (N/A)

141 Wed 6/1/11 Wed 6/1/11 Task 8. Construction Contracting (N/A)

142 Thu 9/1/11 Wed 7/31/13 Task 9. Construction/Implementation

143 Thu 9/1/11 Wed 7/31/13 Design Visual Tool

144 Thu 9/1/11 Wed 7/31/13 Work with Local Youth on Planting and Restoration Projects

145 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

146 Wed 6/1/11 Wed 6/1/11 Task 11. Construction Administration (N/A)

147 Wed 6/1/11 Tue 10/1/13 I. Steelhead and Coho: SF Estuary Steelhead Monitoring Program

148 Wed 6/1/11 Tue 10/1/13 Task 1. Project Administration

149 Wed 6/1/11 Wed 6/1/11 Task 2. Labor Compliance Program (N/A)

150 Thu 5/31/12 Mon 9/2/13 Task 3. Reporting

151 Thu 5/31/12 Fri 5/31/13 Prepare Quarterly Reports to DWR

152 Fri 6/1/12 Mon 9/3/12 Prepare Annual Report

153 Mon 6/3/13 Mon 9/2/13 Prepare Final (Project Close-out Report) to DWR

154 Wed 6/1/11 Wed 6/1/11 Task 4. Assessment and Evaluation (N/A)

155 Wed 6/1/11 Wed 6/1/11 Task 5. Project Design (N/A)

156 Wed 6/1/11 Wed 6/1/11 Task 6. Environmental Documentation (N/A)

157 Sat 10/1/11 Sat 10/1/11 Task 7. Permitting

158 Sat 10/1/11 Sat 10/1/11 Task 8. Construction Contracting

159 Sat 10/1/11 Fri 5/31/13 Task 9. Construction/Implementation

160 Sat 10/1/11 Fri 9/28/12 Plan Trapping and Develop Additional Watersheds

161 Thu 3/1/12 Thu 5/31/12 Implement Monitoring Project (Season 1)

162 Fri 3/1/13 Fri 5/31/13 Implement Monitoring Project (Season 2)

163 Wed 6/1/11 Wed 6/1/11 Task 10. Environmental Compliance/Mitigation/Enhancement (N/A)

164 Wed 6/1/11 Wed 6/1/11 Task 11. Construction Administration (N/A)
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